S-D Cost Estimate

Project: Marshalltown Library Re-Use
Marshalltown, lowa

Story Construction Co.
Construction Manager

Ames, lowa

Architect: FEH Associates, Inc. 6/1/2009
No. Bid Package / Description Total
Project Size 18,345 Isf
1 Construction Costs
5 Temporary Facilities 8,101
11 General Construction 136,594
Selective Demolition 16,242
Concrete and Masonry 5,632
Finish Carpentry and Casework 31,588
Doors, Windows, and Hardware 75,905
Restroom Partitions and Accessories 7,227
92  Wall and Ceiling Finishes 152,100
Gypsum Board Assemblies 89,130
Acoustical Ceilings 30,158
Painting 32,812
96 Flooring Finishes 35,237
' Ceramic Tile " 6,131
Carpet and Resilient Flooring 29,106
151 Mechanical Work ‘ 347,804
Plumbing 29,534
HVAC and Controls 318,270
161 Electrical Work 220,129
Subtotal Construction Costs 899,965
2 Estimate Construction Contingency 8% 71,997
Subtotal Construction Costs with Contingency 971,962
3 Construction Management Services 107,344
Total Construction Costs 1,079,306
4 Architect/Engineer Services 10% 107,931
Subtotal 1,187,237
5 Owner Costs 50,000
Total Project Budget 1,237,237
6 Value Engineering Items for consideration:
Delete the replacement of the existing aluminum clad wood windows (56,960)
Add ten HVAC zones and 45 ton of cooling 354,000
Add sprinkler to lower level of Carnegie Building 10,160
21,650

'Add Emergency Power Distribution (Inverter)




